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As Of -- WEEK ENDING 12/26/2003 

 
No. Item Start Date Details Status 4  Date Ended 
  01 PeopleSoft - HR 

 
 
 
 
 
 
 Ref: Kari Alverson 

Each Friday 
on PR Check 
Issue day 

ACTIVITY: Update HR8SBOX and 
HR8QA databases throughout the day. 
.........................................................  
LOCATION: N/A 
.........................................................  
IMPACT: These databases will be 
unavailable during the updates. 

Ongoing.  N/A 
 

02 PeopleSoft - HR 
 
 
 
 
 
 
 Ref: Kari Alverson 

Monday to 
Wednesday of 
each Payroll 
week 

ACTIVITY: Bring down HR8PROD 
Application Server from 10am Monday 
until 8am Wednesday. 
.........................................................  
LOCATION: N/A 
.........................................................  
IMPACT: The server will be unavailable 
during this period of the Payroll week. 

Ongoing.  N/A 

03 PeopleSoft - HR 
 
 
 
 
 
 
 Ref: Kari Alverson 

Each Friday 
on PR Check 
Issue day 

ACTIVITY: Database migration and 
application of  patches to the HR 
Production areas from 7am until 9am. 
.........................................................  
LOCATION: N/A 
.........................................................  
IMPACT: The server will be unavailable 
during this period. 

Ongoing.   

04 PeopleSoft - FS 
 
 
 
 
 
 
 
 Ref: Cheri Detweiler 

Each Friday 
between 1st & 
2nd PR 
Check Issue 
days 

ACTIVITY: Update FSSBOX, FSQA, and 
FSTEST databases from FSPROD data 
throughout the day. 
.........................................................  
LOCATION: N/A 
.........................................................  
IMPACT: These databases will be 
unavailable during the updates on those 
days. 

Ongoing.    N/A 

06 Computer 
Systems           
    
 
 
 
 
 Ref: Rich Anderson 

Each Sunday 
between 3am 
and 9am 

ACTIVITY: Perform maintenance and 
upgrades on network systems. 
.........................................................  
LOCATION: ISD Computer Room. 
.........................................................  
IMPACT: All City network systems will 
be unavailable during this period.  

Ongoing.    N/A 

13 Maintenance      
   
 
 
 
       
 
 
 Ref: Paul Pedron 

To Be 
Announced 

ACTIVITY: Upgrade hardware for servers 
Argon, Cerium, Radium. 
.........................................................  
LOCATION: ISD Computer Room. 
.........................................................  
IMPACT: Servers will be unavailable 
during this period for some City Hall 
GroupWise users, some City Hall NDPS 
Printing. 

Waiting for 
Start Date 
decision. 

  

 
 
 
 
 



CHANGE CONTROL ACTIVITIES SCHEDULE 

Rev 12/24/2003  C:\001-MS WORD FILES\MS-03-CHANGE CONTROL\Activities\HISTORY\2003-12-26.doc 
Page 2 of 4 

 
 
 

No. Item Start Date Details Status 4  Date Ended 
18 Server Update  

 
 
 
 
 
 
 
 
 
 

Ref: Paul Pedron, 
Kari Alverson 

To Be  
Re-scheduled 

ACTIVITY: Update Oracle Server from 
8.1.7.2.2 to 8.1.7.4. 
.........................................................  
LOCATION: ISD Computer Room. 
.........................................................  
IMPACT: Servers affected: NUGGET, 
ZINC, ALUMINUM, SILICON, and 
BARIUM. 
Possibly affected: NEON, Fleet-DATA1. 
Not affected: GOLD, TITANIUM, 
HAFNIUM. 
Oracle databases will be unavailable 
throughout the day. 

On Hold   

33 AS/400 HTE 
Client               
 
 
 
 
 
 
 
 
 
 Ref: Paul Pedron 

On Hold ACTIVITY: Install the new AS/400 HTE 
Client to replace the old client. 
.........................................................  
LOCATION: All machines containing the 
old client. 
.........................................................  
IMPACT: During this period, the new 
desktop icon, "HTE v5.5" will appear. 
Whether you install it yourself from the 
icon, or wait for the automatic install at 
login on the last day of this period, 
affected users will need to reboot. 

Waiting for 
go-ahead to 
be given. 

  

45 System Push     
   
        
 
 
 
 
 Ref: Paul Pedron 

To Be 
Determined 

ACTIVITY: Push out update of Novell 
Client 4.9 for NT/2K/XP and Novell Client 
3.4 for 9X.  
.........................................................  
LOCATION: C.H. 1st Floor South;  
C.H. 1st Floor North. 
.........................................................  
IMPACT: A reboot will be necessary. 

On hold.   

47 System Push     
   
        
 
 
 
 
 Ref: Paul Pedron 

To Be 
Determined 

ACTIVITY: Push out update of Novell 
Client 4.9 for NT/2K/XP and Novell Client 
3.4 for 9X.  
.........................................................  
LOCATION: C.H. 2nd Floor South;  
C.H. 2nd Floor North. 
.........................................................  
IMPACT: A reboot will be necessary. 

On hold.   

49 System Push     
          
 
 
 
 
 Ref: Paul Pedron 

To Be 
Rescheduled 

ACTIVITY: Push out update of Zenworks 
4 Agent. 
.........................................................  
LOCATION: CC.; FAX; Fire; MSC; 
RDA. 
.........................................................  
IMPACT: A reboot will be necessary. 

On hold.   

50 System Push     
   
        
 
 
 
 

To Be 
Determined 

ACTIVITY: Push out update of Novell 
Client 4.9 for NT/2K/XP and Novell Client 
3.4 for 9X.  
.........................................................  
LOCATION: C.H. 3rd Floor South. 
.........................................................  
IMPACT: A reboot will be necessary. 

On hold.   
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No. Item Start Date Details Status 4  Date Ended 
51 System Push     

   
        
 
 
 
 
 Ref: Paul Pedron 

To Be 
Determined 

ACTIVITY: Push out update of Novell 
Client 4.9 for NT/2K/XP and Novell Client 
3.4 for 9X.  
.........................................................  
LOCATION: C.H. 4th Floor South;  
C.H. 4th Floor North. 
.........................................................  
IMPACT: A reboot will be necessary. 

On hold.   

52 System Push     
          
 
 
 
 
 Ref: Joe Gonzalez 

To be done 
locally. 

ACTIVITY: Push out update of Zenworks 
4 Agent. 
.........................................................  
LOCATION: Airport. 
.........................................................  
IMPACT: A reboot will be necessary. 

Waiting for 
Joe. 

  

53 System Push     
          
 
 
 
 
 Ref: Joe Gonzalez 

To Be 
Determined 

ACTIVITY: Push out update of Novell 
Client 4.9 for NT/2K/XP and Novell Client 
3.4 for 9X.  
.........................................................  
LOCATION: Airport. 
.........................................................  
IMPACT: A reboot will be necessary. 

On hold.   

54 System Push     
          
 
 
 
 
 Ref: John Souza 

To be done 
locally. 

ACTIVITY: Push out update of Zenworks 
4 Agent. 
.........................................................  
LOCATION: WMD. 
.........................................................  
IMPACT: A reboot will be necessary. 

Waiting for 
John. 

  

55 System Push     
          
 
 
 
 
 Ref: John Souza 

To be done 
locally. 

ACTIVITY: Push out update of Novell 
Client 4.9 for NT/2K/XP and Novell Client 
3.4 for 9X.  
.........................................................  
LOCATION: WMD. 
.........................................................  
IMPACT: A reboot will be necessary. 

Waiting for 
John. 

  

58 Power Cleanup 
        
 
 
 
 
 
 Ref: Don Robbins 

To Be 
Determined 

ACTIVITY: Identify, label, repair dead 
circuits and load balance the power 
system. 
.........................................................  
LOCATION: ISD Computer room. 
.........................................................  
IMPACT: All systems will be unavailable 
during this period. 

Canceled, 
waiting for 
new Start 
Date. 

  

62 ISD Computer 
Operations 
 
 
 
 
 
 

Friday, 
12/26/2003 
and 
Friday, 
01/02/2004 

ACTIVITY: The day shift operators will be 
on vacation during the stated period. 
.........................................................  
LOCATION: ISD Computer room. 
.........................................................  
IMPACT: On the two Fridays during this 
period, there will be no operator support 
during the day. Consult the Help Desk 

Waiting for 
scheduled 
Start Date. 
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Ref:  Paul Orth staff for access to any reports. 
 
 
 
 
 
 
 
 

No. Item Start Date Details Status 4  Date Ended 
63 ISD Computer 

Operations 
 
 
 
 
 
 
 
 

Ref:  Paul Orth 

Friday, 
12/26/2003 
thru 
Friday, 
01/02/2004 

ACTIVITY: The lead operator/scheduler 
will be on vacation during the stated 
period. 
.........................................................  
LOCATION: ISD Operations. 
.........................................................  
IMPACT: During this period, consult the 
Operations staff for scheduling queries/ 
report retrieval. Consult Brian Colby or 
Bryon Horn re: the receiving of purchase 
orders. 

Waiting for 
scheduled 
Start Date. 

  

 


